HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA | DTSC | water Board | City of SF
Documents Historically Reviewed
1 F Draft Pier Demolition Work Plan 9/23/10 10/22/10 10/26/10 11/8/10 10/22/10
Parcel C Soil Beneath Buildings Tech

2 C Memo 10/1/10 n/a

3 G Final Remedial Design and Specifications 10/4/10 n/a
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
ltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Document Review Period Recently Completed
1 D-1,D-2,G Draft Final TPH Closure Report 10/10/10 11/8/10 11/12/10
Draft - Package 33 Survey Unit Project
2 uc Reports (164,167,168,171)) 10/12/10 11/11/10
Draft Final Remedial Design and
3 D-1 Specifications 10/15/10 11/15/10 12/6/10 12/6/10
Final SUPR for Survey Unit 10
4 B (54,57,58,60,64) 10/20/10 n/a
Final — Package 13 Survey Unit Project
5 uc Reports (133, 136, 137, and 138) 10/21/10 n/a
6 E Draft SUPR for Inner Area Package 1 10/28/10 11/28/10
7 B Final FSS Report Building 157 11/17/10 n/a
Final - Package 33 Survey Unit Project
8 uc Reports (164,167,168,171)) 11/19/10 n/a
30 days from
9 UC-1,UC-2 Draft UC 1&2 RAD RACR 11/23/10 submittal date 12/22/10
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
ltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
Final Parcel C Design Work Plan for
1 C Areas 31,32,33,34,35 11/29/10 n/a
2 Base-wide |Basewide Final Dust Control Plan Rev 1 11/29/10 n/a
Final Storm water Pollution Prevention
3 Basewide |Plan(sanitary storm drain removal) 11/29/10 n/a
4 Basewide [Basewide Draft Amended SAP GWMP 12/8/10 1/13/11 1/10/11
Draft SUPR for Survey Units
5 E 152,154,155,156, Work Package #34. 12/8/10 1/7/11
6 B Final Remedial Design and Specifications 12/10/10 n/a
Revised Draft Survey Unit Project Reports
(SUPR) for Survey Units 85,86,87,88,89,
7 G ParcelG, Work Package #25, Sanitary 12/16/10 1/16/11
8 B/G Draft FOSET 12/16/10 1/14/11 1/13/11 1/13/11 1/4/11 1/17/11

Draft Final TPH Closure Report
9 B volume Il 12/17/10 12/15/10 1/12/11

Final Work Plan for Soil Gas Investigation
in Support of Vapor Intrusion Assessment
10 B,D-1,G,UC2 |Parcels B, D-1,G and UC-2/ 12/17/10 na

Draft Final Petroleum Hydrocarbon Site

11 B Closeout Report Parcel B, Volume I 12/17/10 1/10/11
Draft - Package 29 Survey Unit Project

12 G Reports (108, 109, 110, 11, 112) 12/17/10 1/17/11

13 B,D-1,G,UC-2 Final Soil Gas Survey Workplan 12/17/10 n/a

Draft SUPR for Survey Units
113,114,116,117,118, Work Package
14 G #30. 12/20/10 1/20/11

Draft - Package 30 Survey Unit Project
15 G Reports (113, 114, 116, 117, 118) 12/20/10 1/20/11

Draft - Package 31 Survey Unit Project
16 G Reports (119, 120, 121, 122, 123) 12/21/10 1/21/11
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
ltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Final Remedial Design Package Parcels
17 UC1,UC2 |UC1 and UC2 12/22/10 na

Draft Survey Unit Project Reports for
Survey units 124,129,151,153,84 Parcel

18 G G, Sanitary Sewer and Storm Drain 12/22/10 1/21/11

19 UC-1,UC-2 [ Final Remedial Design and Specifications 12/22/10 n/a
Draft - Package 32 Survey Unit Project

20 G Reports (124, 129, 151, 153, 84) 12/22/10 1/22/11

21 B Draft RAD RACR 1/6/11 2/6/11

Final SUPR for Survey Package 9
22 B (42,45,47,52) 1/13/11 n/a

Final SUPR for Survey Package
23 B (15,17,18,29,40) 1/13/11 n/a

Final SUPR for Survey Package 5
24 B (23,25,26,27,28) 1/13/11 n/a

Final SUPR for Survey Package 6
25 B (24,39,43,44,46) 1/13/11 n/a

Final SUPR for Survey Area 18
26 B (37,48,49,51A) 1/13/11 n/a

Final SUPR for Survey Area 19
27 B (53,56,65) 1/13/11 n/a

Documents for Upcoming Review (next 3 months)

Final date based

Final SUPR for Survey Package 17 on receipt of
1 B (36,59,61,62,63) 1/24/11 n/a comments
Final date based
Final SUPR for Survey Package 11 on receipt of
2 B (125,126,127,128,130,131,132) 1/24/11 n/a comments
Final date based
Final SUPR for Survey Area 20 on receipt of
3 B (50,50A,51,55)) 1/30/11 n/a comments

Final date based
on receipt of

4 B Final TPH Closure Report 1/30/11 n/a comments
Final date based
Final — Package 14 Survey Unit Project on receipt of
5 uc Reports (139, 140, 141, and 142) 1/30/11 n/a comments
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
ltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Final date based
Final — Package 15 Survey Unit Project on receipt of
6 Uc Reports (143, 144, 145, and 146) 1/30/11 n/a comments
Final date based
Final - Package 16 Survey Unit Project on receipt of
7 uC Reports (147, 148, 149, and 150) 1/30/11 n/a comments
Final date based
Final - Package 21 Survey Unit Project on receipt of
8 G Reports (66, 67, 68, 69) 1/30/11 n/a comments
Final — Package 12 Parcel G Building Final date based
Survey Unit Project Reports (SUPR 100, on receipt of
9 G 101, 102, 115) 1/30/11 n/a comments
Final date based
Final - Package 26 Survey Unit Project on receipt of
10 G Reports (90, 91, 92, 93, 94) 1/30/11 n/a comments
Final date based
Final - Package 27 Survey Unit Project on receipt of
11 G Reports (95, 96, 97, 98, 99) 1/30/11 n/a comments
Final date based
Final - Package 28 Survey Unit Project on receipt of
12 G Reports (103, 104, 105, 106, 107) 1/30/11 n/a comments
Final date based
Final - Package 29 Survey Unit Project on receipt of
13 G Reports (108, 109, 110, 11, 112) 1/30/11 n/a comments
Final date based
Final - Package 30 Survey Unit Project on receipt of
14 G Reports (113, 114, 116, 117, 118) 1/30/11 n/a comments
Final date based
Final - Package 31 Survey Unit Project on receipt of
15 G Reports (119, 120, 121, 122, 123) 1/30/11 n/a comments
Final date based
Final - Package 32 Survey Unit Project on receipt of
16 G Reports (124, 129, 151, 153, 84) 1/30/11 n/a comments
Final date based
Final - Package 24 Survey Unit Project on receipt of
17 G Reports (79, 80, 81, 82, 83) 1/30/11 n/a comments
Final date based
Final - Package 22 Survey Unit Project on receipt of
18 G Reports (70, 71, 72, 73) 1/30/11 n/a comments
Final date based
Final Radiological Data Gap Investigation on receipt of
19 F Work Plan 1/30/11 n/a comments
30 days from
20 B,D-1,G,UC-2 Draft Soil Gas Survey Tech Memo 1/31/11 submittal date Date is tentative
45 days from
21 Basewide Draft Supplemental EIS (DEIS) 2/1/11 submittal date Date is tentative
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011
Submittal Expected Date Agency Submittal of Comments
ltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
30 days from
22 C Draft Remedial Design 2/1/11 submittal date Date is tentative
30 days from
23 E Draft Work Plan IR 03 2/4/11 submittal date Date is tentative
Final Work Plan for Geotechnical
24 E-2 Investigation 2/8/11 n/a Date is tentative
Final date based
on receipt of
25 D-1 Final Remedial Design and Specifications 2/11/11 n/a comments
2nd & 3rd Qtr 2010 Semiannual
26 Basewide Groundwater Monitoring Report 2/15/11 n/a Date is tentative
Final date based
on receipt of
27 B,D-1,G,UC-2 Final Soil Gas Survey Tech Memo 2/15/11 n/a comments
30 days from
28 B/G Draft Final FOSET 2/18/11 submittal date Date is tentative
Final date based
Final Remedial Investigation/Feasibility on receipt of
29 E-2 Study 2/28/11 n/a comments
Final date based
Final Radiological Addendum for the on receipt of
30 E-2 RI/FS with RTCs 2/28/11 n/a comments
30 days from
31 E-2 Draft Proposed Plan (to BCT) 3/7/11 submittal date Date is tentative
Final date based
on receipt of
32 E Final TPH CAP Work Work Plan 3/30/11 n/a comments
Comments deferred to other agency PCB Polychlorinated biphenyl
Corrective Action Plan ROD Record of decision
California Department of Public Health RI Remedial investigation
Department of Toxic Substances Control RTC Response to comment
U.S. Environmental Protection Agency SF San Francisco
Finding of suitability to lease TCRA Time critical removal action
Finding of suitability to transfer TPH Total petroleum hydrocarbon
Feasibility study Water Boart San Francisco Bay Regional Water Quality Control Board

Not applicable
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